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The intent of this weekly update is to provide an overview of the construction completed and a 
projection of construction activities in the following week.  It is intended to be a general 
overview and tentative in nature.  Construction progress may differ from the information provided as a result of 
weather or other construction elements. 
 
Construction Overview for the Week of September 8th –  September 14th 

 

• All Terrain Seeding (ATS) continued with earthwork, stabilization, and seeding within the Little Beaver Creek 
channel west of N. James Street and south of Autumn Park West. 

• ATS continued with additional channel stabilization in areas along Prairie Creek. 
 

What to Expect the Week of September 15th –  September 21st 

• ATS will continue with earthwork and stabilization within the Little Beaver Creek channel west of N. James 
Street.  ATS will continue with seeding activities in the disturbed areas west of NW Brookside Drive and 
west of N. James Street. 

• ATS may begin stabilization activities on Little Beaver Creek between NW Brookside Drive and Prairie Creek. 
 

What you need to know 
 

• Working hours are Monday-Friday (7:00 am to 9:00 pm).  Work on the weekends and at night will require 
City approval. 

• The contractor is required to notify property owners if work will impact access to property.   

• Please do not remove any construction stakes.  Generally, the limits of construction and grading are staked 
with survey lath.  The stakes with white ribbon indicate the approximate limits of construction and the 
stakes with pink paint indicate the approximate limits of grading.  Pink ribbon on trees indicate trees that 
the contractor will make every effort to keep.  Trees with blue ribbon are trees that will likely need to be 
removed for the work to be completed.  Trees with green ribbon are trees that will need to be reviewed 
with the Contractor to determine if the work can be completed without removing the tree.  Field situations 
and final grading may require that some trees that are marked to be saved may still need to be removed.   

• Please contact your local service provider of any utility outages. 

• While ATS is completing construction activities, trail access may be temporarily restricted.  Portions of the 
trail along Little Beaver and Prairie Creek will be closed during construction activities. 

• Construction projects are fluid in nature and depend on many variables.  Examples are poor weather, utility 
conflicts, unknown buried facilities, and fabrication schedules.  We appreciate your patience and 
understanding as schedules are adjusted. 
 
If you have any questions, please contact Dave Nethers, project observer with FOX Engineering, at 515-291-2850 or 
email at dhn@foxeng.com.  In addition, you may contact Steven Soupir, Project Manager with FOX Engineering, at 
515-233-0000 or email at sps@foxeng.com. Please do not contact the contractor directly if possible.  Thank you for 
your cooperation in this matter.    
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